COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 07/ 2021

ESTI MATE SUMVARY 14:51: 04
CONTI D C22845 ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 22845- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 33.5 DAYS TIVE ALLOW 140 WORK DAYS
US 85: SOUTH OF PLATTEVILLE NB & SB PERCENT TIME:  23.93 ORI G TI ME ALLON 140 WORK DAYS
PRQJECT NO. NHPP0853- 114
US 85: SOUTH OF PLATTEVI LLE NB & SB
NAME OF ROAD:
PRQJECT COUNTI ES: VELD
CONTRACTOR:
COULSON EXCAVATI NG COVPANY | NCORPORATED PAY PER OD ENDI NG 06/ 26/ 2021 DATE TI ME STARTED 04/19/2021
3609 N. COUNTY ROAD 13 DATE LET 02/ 04/ 2021 DATE WORK BEGAN  04/19/2021
DATE AWARDED 02/19/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/02/2021 DATE ACCEPTED
LOVELAND CO 80538 (970) 667-2178 DATE NOTI CE TO PROCEED 04/19/2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 7,521, 152.12 PARTI Cl PATI NG $  1,917,641.42 $ 1, 627, 088. 82
AWARD PRQIJECT AMT: $ 6,421,280.10 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 25.50% TOTAL EARNI NGS 1,917, 641. 42 1,627, 088. 82
FUNDS AVAI LABLE: $ 5,603,510. 70 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,917, 641. 42 1,627, 088. 82
TOTAL CLAI M5 $ 0.00 RETAI NAGE -52,129. 24 -43,412. 66
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 865, 512. 18 1,583, 676. 16
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1, 865, 512. 18 1,583, 676. 16
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,583, 676. 16

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22845-BI D ESTI MATE RUN 07/ 07/ 2021
PRQJECT: NHPP0853- 114 ESTI MATE NO 0002 14:51: 04
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00015 Renmoval of Headwal | 2. 000 0. 000
EACH 0. 000 0. 00
690. 00000 0. 000 0. 00
0010 202-00035 Renoval of Pipe 525. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0.00
0015 202- 00090 *Renpval of Delineator 393. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0020 202-00240 *Rermoval of Asphalt Mat (Pl aning) 219, 150. 000 0. 000
SY 189, 326. 000 227,191. 20
1.20000 189, 326. 000 227,191. 20
0025 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 8, 000. 000 5, 255. 000
Sy 2, 303. 000 28, 787.50
12. 50000 7,558. 000 94, 475. 00
0030 202-01000 Renoval of Fence 70. 000 0. 000
LF 0. 000 0. 00
7. 00000 0. 000 0.00
0035 202-01130 *Renoval of Guardrail Type 3 3, 975. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0040 202-01300 *Renoval of End Anchorage 7.000 0. 000
EACH 0. 000 0. 00
357. 00000 0. 000 0.00
0045 203-00060 Enbanknent Material (Conplete In Place) 336. 000 0. 000
cY 0. 000 0. 00
32. 00000 0. 000 0. 00
0046 203-01500 Bl adi ng CMO #02 40. 000 17. 000
HOUR 0. 000 0. 00
155. 00000 17. 000 2,635.00
0047 203-01597 Pot hol i ng CMO #02 40. 000 0. 000
HOUR 0. 000 0. 00

270. 00000 0. 000 0. 00



CONTI D: C22845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22845-BI D ESTI MATE RUNO7/07/2021
PRQIECT: NHPP0853- 114 ESTI MATE NO 0002 14:51: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0050 206- 00000 Structure Excavation 515. 000 0. 000
cy 0. 000 0. 00
15. 50000 0. 000 0. 00
0055 206- 00065 Structure Backfill (FlowFill) 198. 000 0. 000
cY 0. 000 0. 00
165. 00000 0. 000 0.00
0060 207-00700 Topsoil (Onsite) 162. 000 0. 000
cy 0. 000 0. 00
14. 65000 0. 000 0. 00
0065 207-00704 Subgrade Soil Preparation 970. 000 0. 000
SY 0. 000 0. 00
5. 40000 0. 000 0.00
0070 208-00023 *Erosi on Log (Type 3)(12 Inch) 430. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
0075 208-00035 *Aggr egat e Bag 820. 000 448. 000
LF 0. 000 0. 00
6. 30000 448. 000 2,822.40
0080 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 5. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0085 208-00075 Pre-fabricated Vehicle Tracking Pad 1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0.00
0090 208-00103 Renoval and Disposal of Sediment (Labor) 216. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0095 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 5. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0100 208-00106 Sweepi ng (Sedi ment Renoval) 360. 000 0. 000
HOUR 0. 000 0. 00

50. 00000 0. 000 0. 00



CONTI D: C22845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22845-BI D ESTI MATE RUNO7/07/2021
PRQIECT: NHPP0853- 114 ESTI MATE NO 0002 14:51: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 208-00107 Rernoval of Trash 40. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0110 212-00700 *Organic Fertilizer 60. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
0115 212-00701 *Conpost (Mechanical ly Applied) 13. 000 0. 000
cY 0. 000 0. 00
48. 00000 0. 000 0. 00
0120 212-00703 *Humat e 40. 000 0. 000
LB 0. 000 0. 00
3. 25000 0. 000 0. 00
0125 212-00704 *Mycorrhi zae 4. 000 0. 000
LB 0. 000 0.00
95. 00000 0. 000 0. 00
0130 212-00708 *Seedi ng (Native) Broadcast 0. 200 0. 000
ACRE 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0135 213-00150 *Bonded Fi ber Matrix 0. 200 0. 000
ACRE 0. 000 0. 00
3, 550. 00000 0. 000 0. 00
0140 216-00201 *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 1, 000. 000 0. 000
Cl ass
SY 0. 000 0. 00
3. 40000 0. 000 0. 00
0145 304-06007  Aggregate Base Course (C ass 6) 21.000 0. 000
cY 0. 000 0.00
86. 00000 0. 000 0. 00
0150 304-06008  Aggregate Base Course (Class 6) (Special) 4, 366. 000 0. 000
cY 0. 000 0. 00
42.00000 0. 000 0. 00
0155 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 1, 700. 000 1, 000. 530
TON 481. 970 53, 016. 70

110. 00000 1, 482. 500 163, 075. 00



CONTI D: C22845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22845-BI D ESTI MATE RUNO7/07/2021
PRQIECT: NHPP0853- 114 ESTI MATE NO 0002 14:51: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 403-05000 Hot M x Asphalt (Reflective Crack Interlayer) 5, 752. 000 0. 000
TON 0. 000 0. 00
160. 00000 0. 000 0. 00
0165 403-34761 Hot M x Asphalt (Grading SX) (75) (PG 70-28) 30, 900. 000 0. 000
TON 14, 429.110 1,038, 895. 92
72.00000 14, 429. 110 1,038, 895. 92
0170 403-36761 Hot M x Asphalt (G ading ST)(75) (PG 70-28) 8, 445. 000 0. 000
TON 0. 000 0. 00
140. 00000 0. 000 0. 00
0175 420-00113 Geotextile (Drainage) (dass 2) 20. 000 0. 000
SY 0. 000 0. 00
16. 00000 0. 000 0. 00
0180 506-00206 Riprap (6 Inch) 7.000 0. 000
cY 0. 000 0. 00
235. 00000 0. 000 0. 00
0185 601-03000 *Concrete Cass D 6. 000 0. 000
cY 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0190 602-00000 *Rei nforcing Steel 389. 000 0. 000
LB 0. 000 0. 00
4.10000 0. 000 0. 00
0195 603-50006 6 Inch Plastic Pipe 55. 000 0. 000
LF 0. 000 0. 00
215. 00000 0. 000 0. 00
0200 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 3, 900. 000 0. 000
LF 0. 000 0. 00
25. 30000 0. 000 0. 00
0205 606-01340 *End Anchorage Type 3D 3. 000 0. 000
EACH 0. 000 0. 00
1, 950. 00000 0. 000 0. 00
0210 606-01370 *Transition Type 3G 3. 000 0. 000
EACH 0. 000 0. 00

3, 030. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0215 606-02005

0220

607- 01000

0225

612-00101

0230

612- 00102

0235

612-00103

0240

614- 72875

0245

614- 73005

0250

614- 80385

0255

616- 23240

0260

616- 30499

0265 623-06900

C22845
22845-BID
NHPP0853- 114

| TEM
DESCRI PTI ON

*End Anchorage (Fl ared)

Fence Barbed Wre with Metal

*Del ineator (Drivable Concrete Installation) (Type I)

*Del i neat or

*Del i neator (Drivable Concrete Installation) (Type

)

*Loop Detector Wre

*Piezo (Electric) (Class Il)

*Runble Strip

24 Inch Plastic Siphon Pipe

*Trash Guard Speci al

Val ve Box

Post s

(Drivable Concrete Installation) (Type I1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6. 000
EACH
3, 300. 00000
70. 000
LF
15. 00000
156. 000
EACH
120. 00000
153. 000
EACH
125. 00000
84. 000
EACH
135. 00000
300. 000
LF
8. 10000
2.000
EACH
3, 900. 00000
41, 412. 000
LF
0. 25000
590. 000
LF
170. 00000
1. 000
EACH
4,500. 00000
2.000
EACH

540. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUNO07/07/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:51: 04

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0270 625-00000

0275

626- 00000

0280

627-00008

0285

627-00013

0290

627- 30405

0295

627-30410

0300

629-01031

0305

630- 00000

0310

630- 00007

0315

630- 00012

0320 630-00015

C22845

22845-BID
NHPP0853- 114

| TEM
DESCRI PTI ON

*Construction Surveying

*Mobi | i zati on

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenent Marking Paint (H gh Build)

*Pref ormed Thernopl astic Pavenent Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

Survey Monunent (Type 3A)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Uni formed Traffic Control Coordination

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

1. 000

21, 000. 00000

1. 000
LS
300, 000. 00000

639. 000
GAL
81. 00000
3, 000. 000
GAL
32. 40000
687. 000
SF
16. 20000
360. 000
SF
16. 20000
1. 000
EACH
1, 250. 00000
1, 700. 000
HOUR
32. 40000
120. 000
DAY
162. 00000
140. 000
DAY
702. 00000
20. 000
HOUR

11. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.210
0.200
0.410

0. 000
0. 600
0. 600

0. 000
0. 000
0. 000

0. 000
1, 206. 000
1, 206. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

247. 250
690. 250
937.500

18. 000
12. 000
30. 000

16. 000
23. 000
39. 000

0. 000
3. 000
3. 000
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ESTI MATE RUNO07/07/ 2021

4,200

180, 000

39, 074

22,364

1, 944,

16, 146

33.

00

00

.00

40

.00

.00

.00

10

00

00

14:51: 04

AMOUNT

8,610

180, 000

39,074

30, 375

4, 860

27,378

33.

00

00

.00

40

.00

.00

.00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0325 630-80002

0330

630- 80335

0335

630- 80341

0340

630- 80342

0345

630- 80343

0346

630- 80348

0350

630- 80355

0355

630- 80358

0360

630- 80370

0365

630- 80380

0370 630-80393

C22845

22845-BID
NHPP0853- 114

| TEM
DESCRI PTI ON

*Fl ashi ng Beacon (Sol ar)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

Const

Info Sign CMO #02

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Barrier (Tenporary)

*Traffic Cone

*Stackabl e Vertical Panels

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
1, 620. 00000
8. 000
EACH
432. 00000
98. 000
EACH
54. 00000
106. 000
EACH
108. 00000
16. 000
EACH
108. 00000
5. 000
EACH
472. 00000
4. 000
EACH
2, 700. 00000
4. 000
EACH
1, 100. 00000
600. 000
LF
50. 00000
260. 000
EACH
11. 00000
136. 000
EACH

27.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

0. 000
0. 000
0. 000

48. 000
1. 000
49. 000

22.000
4. 000
26. 000

0. 000
0. 000
0. 000

2.500
0. 000
2.500

1.500
0. 000
1.500

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

120. 000
0. 000
120. 000

17. 500
0. 000
17. 500
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ESTI MATE RUNO07/07/ 2021

54

432.

.00

.00

.00

.00

.00

.00

.00

.00

.00

14:51: 04

AMOUNT

3, 240

2,646

2,808

1,180

4, 050

1,100

1,320

472.

00

.00

00

00

.00

00

00

00

.00

00

50



CONTI D: C22845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22845-BI D ESTI MATE RUNO7/07/2021
PRQIECT: NHPP0853- 114 ESTI MATE NO 0002 14:51: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 630-80520 Mobi | e Paverment Marking Zone 4.000 0. 000
DAY 0. 000 0. 00
810. 00000 0. 000 0. 00
0380 630-85010 *| npact Attenuator (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
8, 500. 00000 0. 000 0. 00
0385 630-85041 Mobi | e Attenuator 100. 000 15. 000
DAY 23.000 14, 950. 00
650. 00000 38. 000 24,700. 00
0390 700-70010 F/ A M nor Contract Revisions 590, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70012 F/ A Asphalt Pavenent Incentive 240, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0400 700-70016 F/ A Fuel Cost Adj ustnment 0. 010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70018 F/ A Roadway Snoothness |ncentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70019 F/ A Asphalt Cenent Cost Adjustnent 0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700- 70034 F/' A Uniformed Traffic Control 50, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0420 700-70111 Project First Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 7,406,232.12% 1,627,088.82% 1,860, 941. 42



CONTI D: C22845 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22845-BI D ESTI MATE RUNO7/07/2021
PRQIECT: NHPP0853- 114 ESTI MATE NO 0002 14:51: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0425 202-00425 *Renpoval of Bridge Railing 70. 000 0. 000
LF 0. 000 0. 00
180. 00000 0. 000 0. 00
0430 606-01400 *Transi tion Type BR1OM GR3 3. 000 0. 000
EACH 0. 000 0. 00
7,075. 00000 0. 000 0. 00
0435 606-11035 *Bridge Rail Type 10 MASH 59. 500 0. 000
LF 0. 000 0. 00
410. 00000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 58,220.00 $ 0.00$ 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0440 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0445 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0450 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
6, 700. 00000 1. 000 6, 700. 00
CAT 0400 CURRENT AMT $ 56, 700. 00 $ 0.00% 56, 700. 00

PROJECT TOTAL CURRENT AMI $ 7,521,152.12$ 1,627,088.82% 1,917, 641. 42



